
June 3, 2010 

Hanford Advisory Board – page 1

Richland Operations 
Office Update

Hanford Advisory Board

Doug Shoop, Deputy Manager

June 3, 2010



June 3, 2010 

Hanford Advisory Board – page 2

HRNM-18

HRNM-2

HRNM-16

HRNM-15

HRNM-14

HRNM-3

HRNM-13

HRNM-7

HRNM-4

HRNM-9

HRNM-10

HRNM-17

HRNM-12

HRNM-8

HRNM-11

100-IU-2

IU2/IU6 Seg 2

IU2/IU6 Seg 4IU2/IU6 Seg 1

300

K

N

D/H

F

BC

700

Port Of Benton

Inner Area

2014
(excluding FFTF, 

HAMMER/Firing Range 
618-10, 618-11)

2014 
(excluding
B Reactor
Museum)

2012
(excluding

Cocooning Reactors
and Sludge Support)

McGee Ranch

Riverlands

Central Landfill

FFTF 618-10

618-11
Energy Northwest

PNNL Operations
300 Area

Outer Area

Hanford Site 
586 Square Miles

Arid Lands 
Ecology 
Reserve

North 
Slope Completion

Year

2015-
2020

2010

2014

2013

2012

2011

100%

75%

41%

34%

28%

13%

2%

2010 2011 2012 2013 2014 2015 2020

Footprint Percentage Remaining to Clean 

NOTE:  As footprint reduction progresses to the Inner Area 

demolition of facilities and remediation of waste sites are 

completed, and groundwater treatment systems are installed 

and continue to operate beyond footprint reduction dates.0 2.5 5 7.5 101.25

Miles

1:64,499

The Inner Area will 

require long-term waste 

management activities

Shrinking the Cleanup Footprint at Hanford



June 3, 2010 

Hanford Advisory Board – page 3

300 Area Cleanup Progress

• Demolished the 324 High Bay, 336 and 
338 buildings

• Removed ten hot cells from 327 building  

• Stabilizing hot cells from 327 and 324 
buildings with grout before disposing 
in Environmental Restoration Disposal 
Facility (ERDF)
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618-10 Burial Ground Cleanup Progress

• Completed nonintrusive 
characterization and sampling 

• Mock-up work underway for 
potential hazards

• Anticipate trench work will begin in 
July, 2010



June 3, 2010 

Hanford Advisory Board – page 5

Environmental Restoration Disposal Facility

• Truck drivers have logged 15 
million miles transporting 
waste for disposal at ERDF –
equivalent of more than 600 
trips around the earth

• Disposing average of 500, 25-
ton-capacity containers a day

• Continuing ERDF expansion 
with ARRA funding –
increasing facility size by 50%

• ERDF  “cells” are 70 feet deep and when completed in 2011, will 
cover the equivalent of 52 football fields and capacity of 16.4 
million tons of waste material
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181-N Water Intake Facility Cleanup Progress

• Removed four, 3500 horsepower water pump 
engines

• Guard tower and pump 
structures will be 
removed in June, 2010

• Demolition to begin on 
the river structure when 
all equipment is 
removed
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N Reactor Cleanup Progress

• Workers are finalizing the demolition to the core facilities before 
enclosure begins

• Reactor and heat exchange facility are receiving steel 
framework for cocooning the reactor

• Fuel storage building is being prepared for above-grade 
demolition near the Columbia River
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Plutonium Finishing Plant Cleanup Progress

• 63 glove boxes removed
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Waste and Fuels Management Cleanup Progress

• Repackaging drums of Transuranic 
(TRU) waste at T Plant and 
preparing  for shipment to the Waste 
Isolation Pilot Plant

– Repackaged 1,352 drums of 
TRU waste

– Completed 37 TRUPACT-II 
shipments since resuming in March

– Shipped 967 cubic meters of the 
planned 1,800 cubic meters of Mixed 
Low-Level Waste and Low-Level 
Waste for treatment and disposal

• TRUPACT-II Shipments to Idaho to 
begin mid-to-late June
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Soil and Groundwater Remediation Progress

• Drilled 171 wells to support expansion of soil chemical barrier to better 
contain strontium-90 plume in the 100-NR-2 Area

• Following regulatory approval, next phase will begin injecting the chemical 
components of the mineral apatite into the wells

• Characterization program collected 1,048 samples from 243 well locations

• Awarded subcontract worth up to $50 million for constructing the 200 
West pump-and-treat system 
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Decontamination and Decommissioning Progress

North

• 212 –N, –P and –R buildings: 
completed demolition, backfilling 
and contouring

• Demolished more than 29,000 
square feet of radioactively 
contaminated building space over 
the last year

Arid Lands Ecology (ALE) Reserve

• Finished demolition of lower ALE 
facilities and foundations

• Began demolition on upper ALE

100K

• Demolished the 183KW headhouse 
and lime feeder building

• Began demolition of the 183KW filter 
basin
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American Recovery and Reinvestment Act

Metrics
Through 

End of April 
Target 

Through 9/30/11 

Total Facilities Demolished 18 64

• Nuclear Facilities Demolished 1 3

• Radioactive Facilities Demolished 5 18

• Industrial Facilities Demolished 12 43

Facility Square Footage Demolished 60,306 294,323

Waste Sites Remediated 10 65

Cubic Yards Soil Excavated for Disposal Cell 9 of 

Environmental Restoration Disposal Facility
1,789,442 1,700,000

Glove Boxes Removed from Plutonium Finishing Plant 47 170

Groundwater Wells Installed 144 265

HANFORD FUNDS (as of April 26, 2010)
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American Recovery and Reinvestment Act
HANFORD FUNDS (as of April 26, 2010)

Hanford Employment (through the end of March 2010)

Recovery.gov Prime 

Contractor Jobs 
(FTEs)*

Recovery.gov Prime 

Contractor plus 

Subcontractor Jobs 
(FTEs)

EM Recovery Act Headcount 

"Lives Touched" 

(Cumulative from start of 
project through 3/31/2010)

DOE Richland Operations Office

CH2M HILL Plateau Remediation Company 1,029 2,311 4,547

Washington Closure Hanford 45 133 579

DOE Support Contractors 42 42 71

Richland Operations Office Total 1,116 2,486 5,197

DOE Office of River Protection

Washington River Protection Solutions 188 414 1,235

Office of River Protection Total 188 414 1,235

Hanford Total 1,304 2,900 6,432
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Upcoming Events

• Tri-Party Agreement M-15 and M-91 Proposed  
Change Packages

– Comment period May 3 – June 30, 2010

– Two public meetings

• June 23rd – Portland State University

Smith Memorial Student Union, Rooms 327 and 328 

1825 SW Broadway, Portland, Oregon

• June 24th – University Heights Center, Room 209

5031 University Way Northeast, Seattle, Washington

• Deep Vadose Zone Technical Exchange – July, 2010

• Energy Park Initiative Community Forum – Fall, 2010

• State of the Site Meetings – Fall, 2010


